

Quarterly Report - Active Consultant Engineering Services

County:	Andrew	Project Description:	Surveying work at the intersection of W and D with Route 169	% Complete:	88
Route:	169	Type of Work:	Surveying		
Job Number:	MOU D1-2	Consultant:	Bartlett & West Engineers		
		Contract and Supplemental Dates:		12/5/2001	
County:	Audrain	Project Description:	Surveying Contract	% Complete:	0
Route:	54	Type of Work:	Surveying		
Job Number:	J3P0664 MOU D3-1	Consultant:	Poepping Stone Bach & Associates Inc.		
		Contract and Supplemental Dates:		1/20/2003	
County:	Audrain-Pike	Project Description:	Replace Existing Bridges	% Complete:	45
Route:	KK, Y & 54	Type of Work:	RD&BR		
Job Number:	J3S0631, J3S0500 & J3S0576	Consultant:	TSI Engineering		
		Contract and Supplemental Dates:		12/14/2000	
County:	Bates-Barton	Project Description:	Improve Intersections At 71/52 & 71/126	% Complete:	97
Route:	71	Type of Work:	RD		
Job Number:	J7P0725 & J7P0726 MOU D7-1	Consultant:	HNTB		
		Contract and Supplemental Dates:		11/17/2000	
County:	Benton	Project Description:	0.4 Mi. S/O Pettis C/L To 6.71 Mi. S/O Pettis C/L	% Complete:	99
Route:	65	Type of Work:	RD		
Job Number:	J4P0936D	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		8/9/2000	

County:	Bollinger, Cape Girardeau	Project Description:	City Of Cape Girardeau & City Of Marble Hill	% Complete:	85
Route:		Type of Work:	2 BR(PED/BIKE) & TRAIL		
Job Number:	J0P0803 & J0P0805	Consultant:	Smith & Company		
		Contract and Supplemental Dates:		3/23/2000	
County:	Boone	Project Description:	Second tier environmental impact statement east of Columbia to west of Columbia	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341G SIU#4	Consultant:	Ch2m Hill Inc.		
		Contract and Supplemental Dates:		2/27/2002	
County:	Boone	Project Description:	Second tier environmental document study east of Columbia to west of Kinross City	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341H SIU#5	Consultant:	Zambrana Engineering, Inc.		
		Contract and Supplemental Dates:		3/4/2002	
County:	Buchanan	Project Description:	Surveying	% Complete:	99
Route:	116	Type of Work:	Surveying		
Job Number:	J1S0568 MOU D1-5	Consultant:	Midland Surveying		
		Contract and Supplemental Dates:		1/24/2003	
County:	Buchanan	Project Description:	geomorphic survey for an archaeological investigation	% Complete:	0
Route:	59	Type of Work:	Environmental		
Job Number:	J1P0800	Consultant:	University of Arkansas-Geosciences		
		Contract and Supplemental Dates:		9/26/2003	
County:	Buchanan	Project Description:	Missouri River Br. Replacement and roadway from Atchison, KS to Rte 45	% Complete:	47
Route:	59	Type of Work:	LOC-ENV		
Job Number:	J1P0800	Consultant:	MACTEC Inc. / Harding ESE		
		Contract and Supplemental Dates:		5/22/2001	

County:	Buchanan	Project Description:	geomorphic survey of the Missouri River floodplain in Buchanan Co	% Complete:	0
Route:	59	Type of Work:	Environmental		
Job Number:	J4P0800	Consultant:	University of Arkansas-Geosciences		
		Contract and Supplemental Dates:		7/10/2003	
County:	Buchanan	Project Description:	Surveying	% Complete:	99
Route:	6	Type of Work:	Surveying		
Job Number:	J1P0821 MOU D1-6	Consultant:	Midland Surveying		
		Contract and Supplemental Dates:		5/29/2003	
County:	Buchanan	Project Description:	Location Study for Riverside Dr. in St. Joseph	% Complete:	38
Route:	AC	Type of Work:	LOC-ENV		
Job Number:	J1S0834	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		2/19/2003	
County:	Buchanan	Project Description:	Bridge Replacement over I-29 at Pickett Road	% Complete:	20
Route:	I-29	Type of Work:	RD		
Job Number:	J1I0792	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		6/13/2001	
County:	Butler	Project Description:	Carter County line East to Rte 67	% Complete:	28
Route:	60	Type of Work:	CI		
Job Number:	J0P0573	Consultant:	Smith & Company		
		Contract and Supplemental Dates:		5/27/2003	
County:	Butler	Project Description:	Bridge Nos. L06571, A5492, A6443 & A6444	% Complete:	97
Route:	60	Type of Work:	BR		
Job Number:	J0P0573B	Consultant:	HNTB		
		Contract and Supplemental Dates:		1/23/2001	

County:	Butler	Project Description:	Develop Letting Plans for	% Complete:	0
Route:	60 & 67	Type of Work:	BR		
Job Number:	J0P0573D	Consultant:	Black & Veatch		
		Contract and Supplemental Dates:		2/18/2004	
County:	Butler	Project Description:	Former Ellis Grocery Property (Hazardous waste services)	% Complete:	0
Route:	67 & M	Type of Work:	Environmental		
Job Number:	J0P0339 GHQ-4	Consultant:	TETRA TECH, INC.		
		Contract and Supplemental Dates:		11/21/2003	
County:	Caldwell	Project Description:	Provide topographic mapping using surveying instruments.	% Complete:	75
Route:	D & W	Type of Work:	Surveying		
Job Number:	J1S0573 MOU D1-3	Consultant:	Bartlett & West Engineers		
		Contract and Supplemental Dates:		3/13/2002	
County:	Caldwell & Clinton	Project Description:	Bridge Replacement	% Complete:	75
Route:	HH, 116, H	Type of Work:	RD		
Job Number:	J1S0575, J1P0576, J1P0776 & J1SP578	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		7/16/2001	
County:	Callaway	Project Description:	Cultural Resource Investigation (23CY227) Bridge replacement (S-552)	% Complete:	0
Route:	94	Type of Work:	Environmental		
Job Number:	J5S0351B	Consultant:	Archaeological Research Center Of St. Louis, Inc.		
		Contract and Supplemental Dates:		5/4/1999	
County:	Callaway & Montgo	Project Description:	Second tier environmental assessment from Kingdom City to Rte. 19	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341J SIU#6	Consultant:	Wilbur Smith Associates		
		Contract and Supplemental Dates:		3/4/2002	

County:	Camden	Project Description:	Rte. 5 & L.R.5-72 Over Beauty Cave Hollow Br. No. A6340 & A6341	% Complete:	98
Route:	5	Type of Work:	BR		
Job Number:	J5P0590	Consultant:	HNTB		
		Contract and Supplemental Dates:		8/10/2000	
County:	Camden	Project Description:	South Of Niangua Bridge To North Of Route 7 JCT.	% Complete:	89
Route:	5	Type of Work:	RD		
Job Number:	J5P0590 & J5P0591	Consultant:	Sverdrup Civil		
		Contract and Supplemental Dates:		12/22/1998	
County:	Cape Girardeau	Project Description:	Bridge Plans for Bridge No. A5076 over the Mississippi River	% Complete:	97
Route:	74	Type of Work:	BR		
Job Number:	J0U0321G	Consultant:	HNTB		
		Contract and Supplemental Dates:		4/5/2002	
County:	Cape Girardeau	Project Description:	Develop Right of Way Plans	% Complete:	0
Route:	AB	Type of Work:	RD		
Job Number:	J0S0860 MOU D10-1	Consultant:	Kuhlmann Design Group Inc.		
		Contract and Supplemental Dates:		2/16/2004	
County:	Cape Girardeau	Project Description:	Bridge No. A6189 Over Headwater Diversion Channel	% Complete:	97
Route:	I-55	Type of Work:	BR		
Job Number:	J0I0558	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		6/6/2000	
County:	Carroll - Lafayette	Project Description:	Bridge No. A5910 - Missouri River Bridge At Waverly	% Complete:	97
Route:	65	Type of Work:	BR		
Job Number:	J2P0639	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		5/15/2000	

County:	Carroll, Saline & Laf	Project Description:	Replace Waverly Bridge over Missouri River on New Alignment	% Complete:	79
Route:	65	Type of Work:			
Job Number:	J2P0639	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:	7/16/2001		
County:	Carroll-Saline	Project Description:	Bridge Replacements	% Complete:	98
Route:	D, 139, J	Type of Work:	RD & BR		
Job Number:	J2S0455 & J2S0419 & J2S0421	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:	9/6/2000		
County:	Carter	Project Description:	Bridge No. A6672 and A11941	% Complete:	95
Route:	60	Type of Work:	BR		
Job Number:	J9P0359	Consultant:	McDonald & Warger		
		Contract and Supplemental Dates:	11/20/2001		
County:	Carter - Cape Girar	Project Description:	Rte. 60 - Rte. 72	% Complete:	85
Route:	34	Type of Work:	LOC-ENV		
Job Number:	J9P0456Z	Consultant:	QST Infrastructure Inc.		
		Contract and Supplemental Dates:	4/9/1999		
County:	Cedar	Project Description:	Bridge No. A4772 Over Horse Creek	% Complete:	95
Route:	32	Type of Work:	BR		
Job Number:	J7P0362	Consultant:	Scott Consulting Engineers P.C.		
		Contract and Supplemental Dates:	5/12/2000		
County:	Cedar	Project Description:	Bridge No. A4773 Over Cedar Creek	% Complete:	95
Route:	32	Type of Work:	BR		
Job Number:	J7P0677	Consultant:	Scott Consulting Engineers P.C.		
		Contract and Supplemental Dates:	5/12/2000		

County:	Christian & Hickory	Project Description:	Bridge Nos. A-894 & A-1002R - Christian - Rt. 14 & Hickory - Rt. 64 (and study for Br. A08941) (Bridge over Pomme de Terre	% Complete:	83
Route:	14 & 64	Type of Work:	RD & BR		
Job Number:	J8S0654 & J8P0685	Consultant:	HNTB		
		Contract and Supplemental Dates:		1/2/2001	
County:	Christian/Greene/La	Project Description:	West of [W/O] Marionville to James River Freeway.	% Complete:	93
Route:	60	Type of Work:	RD		
Job Number:	J8P0687	Consultant:	Ch2m Hill Inc.		
		Contract and Supplemental Dates:		6/13/2001	
County:	Clark & Lewis	Project Description:	Upgrade existing 2 lane roadway to a four-lane expressway from Route R in Lewis County to 0.7 mile north of Route 61 and 136	% Complete:	88
Route:	61	Type of Work:	RD & BR		
Job Number:	J3P0423, J3P0423B, J3P0424 & J3P0424B (03/03/04 J3P0424B 88%complete)	Consultant:	Crawford Murphy & Tilly		
		Contract and Supplemental Dates:		3/6/2001	
County:	Clay	Project Description:	Prepare Letting plans to replace bridge in southbound lane over Fishing River and replace deck on bridge over Holmes Creek 4.0	% Complete:	50
Route:	69	Type of Work:	RD		
Job Number:	J4P1099 & J4P1476B	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		6/6/2002	
County:	Clay & Jackson, MO	Project Description:	ITS	% Complete:	99
Route:	I-35, I-70, 71, I-435	Type of Work:	ITS		
Job Number:	J4I1327C	Consultant:	Black & Veatch		
		Contract and Supplemental Dates:		6/9/1998	
County:	Clay / Jackson	Project Description:	Location study Mo. River bridge in the vicinity of the existing Pason Bridge	% Complete:	42
Route:	I-29 / I-35	Type of Work:	Environmental		
Job Number:	J4I1507	Consultant:	HNTB		
		Contract and Supplemental Dates:		4/16/2003	

County:	Clay/ Jackson	Project Description:	Rehabilitation of the Paseo Bridge Bridge No. L07345	% Complete:	0
Route:	I-35	Type of Work:	BR		
Job Number:	J4I1326	Consultant:	Parsons		
		Contract and Supplemental Dates:		9/26/2003	
County:	Clay/Jackson	Project Description:	Rehabilitation of the bridge over the Missouri River and associated roadway work	% Complete:	5
Route:	I-435	Type of Work:	BR		
Job Number:	J4I1634	Consultant:	HNTB		
		Contract and Supplemental Dates:		10/30/2003	
County:	Clay-Jackson	Project Description:	Bridge No. A5817 over Missouri River	% Complete:	99
Route:	269	Type of Work:	Bridge Design		
Job Number:	J4U1303D	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		8/23/1996	
County:	Clinton	Project Description:	Land corner ties Rte 116 & 69	% Complete:	95
Route:	69	Type of Work:	Surveying		
Job Number:	J1S0822 MOU D1-11	Consultant:	Midland Surveying		
		Contract and Supplemental Dates:		9/22/2003	
County:	Cole - Osage	Project Description:	Replace Superstructure and Widen Bridge A05061 Over The Osage River (A6387 Old Number)	% Complete:	98
Route:	50 & 63	Type of Work:	BR		
Job Number:	J5P0780	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		8/10/2000	
County:	Cole/Callaway	Project Description:	Develop letting plans for Missouri River Bridge	% Complete:	0
Route:	54 & 63	Type of Work:	BR		
Job Number:	STP-3100(507)	Consultant:	Jacobs Engineering Group, Inc.		
		Contract and Supplemental Dates:		2/26/2004	

County:	Cooper and Boone	Project Description:	Second tier environmental assessment from Boonville to Rockport	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341F SIU#3	Consultant:	Harding ESE		
		Contract and Supplemental Dates:		2/26/2002	
County:	Crawford, Dent, &	Project Description:	Bridge Replacements	% Complete:	80
Route:	M, 32, 8, N & F	Type of Work:	RD & BR		
Job Number:	J9S0392, J9P0494, J9P0495, J9S0493 & J9S0446	Consultant:	Scott Consulting Engineers P.C.		
		Contract and Supplemental Dates:		12/15/2000	
County:	Dade, McDonald, N	Project Description:	Off System Bridge Inspections	% Complete:	0
Route:	Various	Type of Work:	BR		
Job Number:	4I0766EBR-NBIS(702)	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		10/29/2001	
County:	Daviess	Project Description:	Bridge replacement over Hickory Creek	% Complete:	94
Route:	B	Type of Work:	RD & BR		
Job Number:	J1S0584	Consultant:	McDonald & Warger		
		Contract and Supplemental Dates:		7/16/2001	
County:	Daviess	Project Description:	1.2 Miles E/O Rt. I-35 to 2.0 Miles E/O I-35 - Replace two bridges and relocate Rt. R	% Complete:	95
Route:	B	Type of Work:	RD & BR		
Job Number:	J1S0661	Consultant:	McDonald & Warger		
		Contract and Supplemental Dates:		7/16/2001	
County:	Dekalb	Project Description:	Conceptual Plans, Preliminary Design, Right of Way and Contract Plans to include Bridge Plans	% Complete:	99
Route:	Z & O	Type of Work:	RD & BR		
Job Number:	J1S0718 & J1S0722	Consultant:	Harding ESE		
		Contract and Supplemental Dates:		7/6/2001	

County:	Dent	Project Description:	Evaluate soil and groundwater	% Complete:	0
Route:	32	Type of Work:	Environmental		
Job Number:	J9P0291B MOU No. GHQ_3	Consultant:	Midwest Environmental		
		Contract and Supplemental Dates:		12/4/2002	
County:	Dent	Project Description:	South of Route FF to Salem	% Complete:	39
Route:	72	Type of Work:	RD & BR		
Job Number:	J9P0362	Consultant:	Tri State		
		Contract and Supplemental Dates:		2/2/2001	
County:	Dunklin	Project Description:	Bridge Nos. A6630, A6631, A6632, A6633, & A6634	% Complete:	97
Route:	412	Type of Work:	BR		
Job Number:	J0P0570B	Consultant:	HNTB		
		Contract and Supplemental Dates:		6/13/2001	
County:	Dunklin	Project Description:	Construction of new floodway bridges and grading for east bound lanes (MOII #1)	% Complete:	0
Route:	412	Type of Work:	CI		
Job Number:	J0P0570B & J0P0570C	Consultant:			
		Contract and Supplemental Dates:		4/16/2003	
County:	Franklin	Project Description:	Rte. I-44 To Rte.Oo	% Complete:	98
Route:	100	Type of Work:	LOC-ENV		
Job Number:	J6S0790, J6S1002, J6S1003 & J6P1004	Consultant:	Booker Assoc. Inc.		
		Contract and Supplemental Dates:		1/12/1996	
County:	Franklin	Project Description:	Add third lane from Route 100 to Chambers Drive in Washington, MO	% Complete:	60
Route:	A	Type of Work:	RD		
Job Number:	J6S1494	Consultant:	Doering Engineering		
		Contract and Supplemental Dates:		12/5/2001	

County:	Franklin	Project Description:	Replace 3 bridges over Big Creek and Ausbin Creek (Route CC) and Bonne Creek (Route H)	% Complete:	97
Route:	CC & H	Type of Work:	RD & BR		
Job Number:	J6S1059 & J6S1060	Consultant:	Modjeski & Masters Inc.		
		Contract and Supplemental Dates:		2/4/2002	
County:	Franklin	Project Description:	Construction Inspection	% Complete:	0
Route:	F	Type of Work:	CI		
Job Number:	J6S1507	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	Franklin	Project Description:	Rte. 100 (West Junc.) To St. Louis County	% Complete:	100
Route:	I-44	Type of Work:	RD		
Job Number:	J6I0735	Consultant:	Harding ESE		
		Contract and Supplemental Dates:		9/8/1993	
County:	Franklin	Project Description:	Prepare letting plans	% Complete:	96
Route:	I-44	Type of Work:	RD		
Job Number:	J6I0735	Consultant:	Harding ESE		
		Contract and Supplemental Dates:		7/23/2002	
County:	Franklin	Project Description:	St. Clair Rest Area upgrade	% Complete:	51
Route:	I-44	Type of Work:	RD		
Job Number:	J6I0977	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		3/12/2003	
County:	Franklin	Project Description:	Interchange at Existing Rte. 100 at Gray Summit	% Complete:	32
Route:	I-44	Type of Work:	RD		
Job Number:	J6I1508	Consultant:	Volz Inc.		
		Contract and Supplemental Dates:		6/4/2001	

County:	Franklin	Project Description:	0.7 Mi E/O Rte. 100	% Complete:	99
Route:	I-44OR	Type of Work:	RD		
Job Number:	J6I0899	Consultant:	Zurheide-Herrmann Inc.		
		Contract and Supplemental Dates:		5/6/1994	
County:	Franklin	Project Description:	Construction Inspection	% Complete:	0
Route:	O	Type of Work:	CI		
Job Number:	J6S1511, J6S1513, J6S1514	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	Franklin	Project Description:	Railroad Bridge at Labadie	% Complete:	36
Route:	T	Type of Work:	RD & Br.		
Job Number:	J6S1007	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		10/25/2001	
County:	Franklin	Project Description:	Over Big Berger Creek, Burlington Northern Rr & Buck Lick Creek	% Complete:	96
Route:	VV, 185 & KK	Type of Work:	RD & BR		
Job Number:	J6S1467, J6S1468 & J6S1074	Consultant:	Atkins Benham, Inc.		
		Contract and Supplemental Dates:		12/4/2000	
County:	Gentry	Project Description:	Replace Bridge Deck & Superstructure over Little Muddy Creek.	% Complete:	95
Route:	DD	Type of Work:	RD & BR		
Job Number:	J1S0811	Consultant:	McDonald & Warger		
		Contract and Supplemental Dates:		7/16/2001	
County:	Greene	Project Description:	Contract plans from MO 174 to west city limits in Republic.	% Complete:	99
Route:	60	Type of Work:	RD		
Job Number:	J8P0677	Consultant:	Delich Roth & Goodwillie		
		Contract and Supplemental Dates:		11/14/2000	

County:	Greene	Project Description:	From Rte 65 Springfield to Bus 60 in Rogersville.	% Complete:	0
Route:	60	Type of Work:	Surveying		
Job Number:	J8P0683	Consultant:	Clyde Durham Surveying		
		Contract and Supplemental Dates:			
County:	Greene & Christian	Project Description:	Replace Bridge No. K-281 over Finley Creek 0.1 miles East of Route NN Replace Bridge No. P-R14 over Sawyer Creek 1.1	% Complete:	96
Route:	M, AD & F	Type of Work:	RD & BR		
Job Number:	J8U0557, J8S0681 & J8S0615	Consultant:	Harding ESE		
		Contract and Supplemental Dates:		2/13/2001	
County:	Holt	Project Description:	Mo. River Bridge replacement at Rulo, NE	% Complete:	98
Route:	159	Type of Work:	LOC-LOC-ENV		
Job Number:	J1P0777	Consultant:	HNTB		
		Contract and Supplemental Dates:		11/4/1999	
County:	Howell	Project Description:	Engineering Services for final design & plans preparation for Bridges No. A6136 & A6138	% Complete:	95
Route:	142	Type of Work:	Br		
Job Number:	J9S0273	Consultant:	TapanAm Associates, Inc.		
		Contract and Supplemental Dates:		6/21/2001	
County:	Howell	Project Description:	Bridge Nos. A6562, A6563, A6564, A6565 & A6479	% Complete:	95
Route:	60	Type of Work:	BR		
Job Number:	J9P0364C	Consultant:	Black & Veatch		
		Contract and Supplemental Dates:		5/25/2001	
County:	Howell	Project Description:	Bridge Nos. A6477 and A6478	% Complete:	95
Route:	60	Type of Work:	BR		
Job Number:	J9P0364C	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		3/18/2002	

County:	Howell, Ripley, Was	Project Description:	Bridges A6306, A6407, A6408, A6410 & A6414	% Complete:	98
Route:	8, 142, 63	Type of Work:	RD-BR		
Job Number:	J6S0743, J9S0430, J9S0404, J9S0496,	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:	10/24/2000		
County:	Jackson	Project Description:	Pavement & Bridge rehad (thru prelim only)	% Complete:	99
Route:	24	Type of Work:	RD		
Job Number:	J4U1125	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:	12/5/2001		
County:	Jackson	Project Description:	I-35 To Mo 7 Along Mo River Corridor	% Complete:	94
Route:	269/210, FRONT S	Type of Work:	MIS & EIS		
Job Number:	CO-48194158, COST CENTER #65743	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:	3/1/1997		
County:	Jackson	Project Description:	Bridge No. L05684, Rt. 291 over the Missouri River.	% Complete:	97
Route:	291	Type of Work:	BR		
Job Number:	J4P1416	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:	3/27/2001		
County:	Jackson	Project Description:	S/O Rt 210 To N/O Rt 24	% Complete:	99
Route:	291	Type of Work:	RD & 0 BR		
Job Number:	J4U0564B & J4U0564F & J4U0566 & J4U0566B & J4U0566D	Consultant:	Larkin Associates		
		Contract and Supplemental Dates:	3/15/1991		
County:	Jackson	Project Description:	Groundwater Assessment	% Complete:	90
Route:	291	Type of Work:	Environmental		
Job Number:	J4U0693 MOU GHQ-2	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:	3/13/2002		

County:	Jackson	Project Description:	Third party air monitoring for asbestos abatement	% Complete:	0
Route:	291	Type of Work:	Environmental		
Job Number:	J4U0932 MOU D4-07	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		11/6/2003	
County:	Jackson	Project Description:	Bridge No. A6255, Ramp S-E over Hickman Mills Drive. Bridge A6256 Ramp S-W over Ramn RR-N	% Complete:	94
Route:	470	Type of Work:	BR		
Job Number:	J4I0766D	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		2/14/2001	
County:	Jackson	Project Description:	Rte. 350/Colbern Road To Rte. 7 (corridor needs study)	% Complete:	93
Route:	50	Type of Work:	Environmental		
Job Number:	J4P1487	Consultant:	TranSystems Corp.		
		Contract and Supplemental Dates:		6/22/2000	
County:	Jackson	Project Description:	Access Management Study-Blue Springs	% Complete:	25
Route:	7	Type of Work:	TR		
Job Number:	MOU D4-3	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		1/14/2003	
County:	Jackson	Project Description:	Grandview Triangle / design and plans for Bridge No. A6258	% Complete:	90
Route:	71	Type of Work:	BR		
Job Number:	J4I0766K	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		8/5/2003	
County:	Jackson	Project Description:	Prepare letting plans	% Complete:	18
Route:	71	Type of Work:	RD		
Job Number:	J4P1429	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		8/5/2002	

County:	Jackson	Project Description:	22nd ST INTERCH	% Complete:	99
Route:	71	Type of Work:	RD & 0 BR		
Job Number:	J4U0011	Consultant:	HNTB		
		Contract and Supplemental Dates:		6/26/1991	
County:	Jackson	Project Description:	Prepare roadway plans to widen Rte. F for a continuous left turn lane from south of I-70 1.8 miles to 21st Street in Oak Grove	% Complete:	0
Route:	F	Type of Work:	RD		
Job Number:	J4S1060	Consultant:	Shafer Kline And Warren		
		Contract and Supplemental Dates:		1/2/2002	
County:	Jackson	Project Description:	emergency repairs for Paseo Bridge	% Complete:	70
Route:	I-35	Type of Work:	BR		
Job Number:	MOU NO. D4-HNTB-03 (FMS No. WBL0734A	Consultant:	HNTB		
		Contract and Supplemental Dates:		1/24/2003	
County:	Jackson	Project Description:	Grandview Triangle	% Complete:	76
Route:	I-435	Type of Work:	RD & BR(1)		
Job Number:	J4I0766, J4I0766D, J4I0766E, J4I0766F & J4I0766G	Consultant:	HNTB		
		Contract and Supplemental Dates:		10/2/1998	
County:	Jackson	Project Description:	Grandview Triangle (Br. # A6252, A6254)	% Complete:	0
Route:	I-435/I-470/71	Type of Work:	RD & BR		
Job Number:	J4I0766E	Consultant:	HNTB		
		Contract and Supplemental Dates:		3/25/2002	
County:	Jackson	Project Description:	High Mast Tower/Sign Truss Foundations, Retaining/MSE Walls, & Special Provisions Bridges A6249 A6250 A6270	% Complete:	96
Route:	I-470	Type of Work:	BR		
Job Number:	J4I0766D	Consultant:	HNTB		
		Contract and Supplemental Dates:		1/30/2001	

County:	Jackson	Project Description:	Grandview Triangle A6253 & A6257	% Complete:	95
Route:	I-470	Type of Work:	BR		
Job Number:	J4I0766E	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		3/12/2002	
County:	Jackson	Project Description:	Grandview Triangle A6251, A6257T, A6252, A6258T, A6254 & Retaininn Walls	% Complete:	92
Route:	I-470	Type of Work:	BR		
Job Number:	J4I0766E	Consultant:	HNTB		
		Contract and Supplemental Dates:		3/22/2002	
County:	Jackson	Project Description:	From East of Bluff Street to West of Manchester Trafficway. Pavement and Bridge Rehab	% Complete:	99
Route:	I-70	Type of Work:	RD		
Job Number:	J4I1403	Consultant:	TranSystems Corp.		
		Contract and Supplemental Dates:		6/15/2001	
County:	Jackson	Project Description:	Downtown Loop of Kansas City To Route F/H Supplimental #2 =Extension of study corridor limit	% Complete:	99
Route:	I-70	Type of Work:	MIS		
Job Number:	J4I1486	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		8/10/2000	
County:	Jackson - Clay	Project Description:	Mo River Crossing To 169/I-29/9 Interchange And I-29 To KCI	% Complete:	98
Route:	169/9/I-29, DOWNT	Type of Work:	MIS		
Job Number:	J4I1497	Consultant:	HNTB		
		Contract and Supplemental Dates:		6/1/1998	
County:	Jackson - Lafayette-	Project Description:	Interstate 70 First Tier EIS	% Complete:	99
Route:	I-70	Type of Work:	EIS		
Job Number:	J4I1341	Consultant:	HNTB		
		Contract and Supplemental Dates:		1/7/2000	

County:	Jackson & Lafayette	Project Description:	Second tier environmental assessment from Kansas City to Orlesca	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341D SIU#1	Consultant:	URS		
		Contract and Supplemental Dates:		3/4/2002	
County:	Jackson, Clay & Pla	Project Description:	programming the KC Scout Field Traffic Controllers (FTC's) Plan review Provide technical expertise and Field Traffic Controller	% Complete:	34
Route:	Various	Type of Work:	ITS		
Job Number:	J4I1569 MOU 1	Consultant:	National Engineering Technology		
		Contract and Supplemental Dates:		10/1/2003	
County:	Jackson, Clay and	Project Description:	Perform documentation of operating procedures for the KC Scout ITS	% Complete:	44
Route:	Various	Type of Work:	ITS		
Job Number:	J4I1569	Consultant:	Mixon/Hill Inc.		
		Contract and Supplemental Dates:		10/17/2003	
County:	Jasper	Project Description:	Range Line Road Intersection Improvements	% Complete:	96
Route:	71 BUSINESS	Type of Work:	RD		
Job Number:	J7S0708 & J7S0709	Consultant:	TranSystems Corp.		
		Contract and Supplemental Dates:		1/23/2001	
County:	Jasper/Newton	Project Description:	R/W Plans For Relocation Of Prosperity & Jaguar Rds.	% Complete:	99
Route:	FF	Type of Work:	RD		
Job Number:	J7S0723 MOU #4	Consultant:	Tri State		
		Contract and Supplemental Dates:		8/29/2000	
County:	Jasper-Dade-St. Cla	Project Description:	Replace Existing Bridges	% Complete:	93
Route:	F, 97, 82, M, & N	Type of Work:	BR		
Job Number:	J7S0719, J7S0720, J7P0542, J7S0661 & J7S0548	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		12/22/2000	

County:	Jasper-Vernon	Project Description:	Rehabilitate And/Or Replace Existing Bridge Decks	% Complete:	99
Route:	I-44 & 71	Type of Work:	BR		
Job Number:	J7I0690, J7I0682 & J7P0718	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		12/14/2000	
County:	Jefferson	Project Description:	Relocated Rte. 21 Work Authorization No. 5 PM Consultant (From Lake Lorraine to Rtes H & N)	% Complete:	71
Route:	21	Type of Work:	PM		
Job Number:	J6P0876 & J6P1008	Consultant:	HNTB		
		Contract and Supplemental Dates:		4/21/1999	
County:	Jefferson	Project Description:	4 Interchanges from Hayden Road to Route B	% Complete:	94
Route:	21	Type of Work:	RD		
Job Number:	J6P0876, J6P0876F, J6P0876K, J6P0876J	Consultant:	Sverdrup Civil		
		Contract and Supplemental Dates:		5/11/2001	
County:	Jefferson	Project Description:	grading drainage and 4 bridges from Rte. A to Rte. B	% Complete:	0
Route:	21	Type of Work:	Environmental		
Job Number:	J6P0876F	Consultant:	TRC Garrow Associates Inc.		
		Contract and Supplemental Dates:		7/10/2003	
County:	Jefferson	Project Description:	Construction Inspection	% Complete:	0
Route:	21	Type of Work:	CI		
Job Number:	J6P0876M	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	Jefferson	Project Description:	Conduct VE study	% Complete:	0
Route:	21	Type of Work:	VE		
Job Number:	J6P1008	Consultant:	Parsons Brinckerhoff Quade & Douglas, Inc.		
		Contract and Supplemental Dates:		10/13/2000	

County:	Jefferson	Project Description:	From 1000' East of Schumacher Road to High Ridge Blvd. MOU #5	% Complete:	99
Route:	30	Type of Work:	RD		
Job Number:	J6P1551 MOU #5	Consultant:	Doering Engineering		
		Contract and Supplemental Dates:		8/24/2001	
County:	Jefferson	Project Description:	Interchange at Rte V	% Complete:	98
Route:	67	Type of Work:	RD & BR		
Job Number:	J6P1495	Consultant:	Tri State		
		Contract and Supplemental Dates:		8/13/2001	
County:	Jefferson	Project Description:	Materials Inspection	% Complete:	0
Route:	I-55	Type of Work:	CI		
Job Number:	J6I1353 MOU D6-1	Consultant:	Geotechnology Inc.		
		Contract and Supplemental Dates:			
County:	Jefferson	Project Description:	From Rt. 61/67 to 5th Street in Kimmswick.	% Complete:	51
Route:	K	Type of Work:	RD & BR		
Job Number:	J6U1015	Consultant:	Horner & Shifrin Inc.		
		Contract and Supplemental Dates:		11/16/2000	
County:	Jefferson	Project Description:	Construction Inspection	% Complete:	0
Route:	W	Type of Work:	CI		
Job Number:	J6S1516	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	Johnson	Project Description:	Route V To Route Y (Warrensburg)	% Complete:	33
Route:	13	Type of Work:	RD		
Job Number:	J4P1138	Consultant:	Environmental Science & Engineering Inc.		
		Contract and Supplemental Dates:		12/3/1999	

County:	Laclede, Polk & Gre	Project Description:	Replace Bridge No. N-337 over North Cobb Creek 2.4 miles East of Route 5. Replace Bridge No. W-5 over Brush Creek 1.0 mile	% Complete:	80
Route:	HH, C & O	Type of Work:	RD & BR		
Job Number:	J8S0512, J8S0550 & J8S0682(85%)	Consultant:	Shafer Kline And Warren		
		Contract and Supplemental Dates:		1/16/2001	
County:	Lafayette	Project Description:	Replacement of the Waverly Bridge (G-54R)	% Complete:	0
Route:	65	Type of Work:	Environmental		
Job Number:	J2P0639	Consultant:	Archaeological Research Center Of St. Louis, Inc.		
		Contract and Supplemental Dates:		8/28/2001	
County:	Lafayette	Project Description:	Replacement of the Waverly Bridge (G-54R)	% Complete:	0
Route:	65	Type of Work:	Environmental		
Job Number:	J2P0639	Consultant:	Office of the State Archaeologist, University of Iowa		
		Contract and Supplemental Dates:		8/28/2001	
County:	Lafayette	Project Description:	Phase III Cultural Resource Mitigations (23LF139 and 23LF3)	% Complete:	0
Route:	65	Type of Work:	Environmental		
Job Number:	J2P0639	Consultant:	Office of the State Archaeologist, University of Iowa		
		Contract and Supplemental Dates:		12/18/2001	
County:	Lafayette	Project Description:	Prepare letting plans	% Complete:	63
Route:	I-70	Type of Work:	RD		
Job Number:	J4I0977	Consultant:	Delich Roth & Goodwillie		
		Contract and Supplemental Dates:		7/9/2002	
County:	Lafayette, Saline, a	Project Description:	Second tier environmental document study east of Odessa to west of Bonville	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341E SIU#2	Consultant:	Science Applications International Corporation		
		Contract and Supplemental Dates:		2/27/2002	

County:	Lawrence	Project Description:	Bridge No. A5947 Over Honey Creek	% Complete:	98
Route:	39	Type of Work:	BR		
Job Number:	J7P0522	Consultant:	Allgeier Martin & Associates		
		Contract and Supplemental Dates:		5/12/2000	
County:	Livingston	Project Description:	Caldwell Co. To West of Rte. 65	% Complete:	99
Route:	36	Type of Work:	RD & (0)BR		
Job Number:	J2P0476	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		3/10/1995	
County:	Macon	Project Description:	Prepare Location Study	% Complete:	99
Route:	63	Type of Work:	LOC-ENV		
Job Number:	J2P0667	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		9/30/1998	
County:	Macon, Marion, She	Project Description:	Value Engineering	% Complete:	0
Route:	36	Type of Work:	VE		
Job Number:	J2P0481, J2P0482, J3P0409, J3P0409C, J3P0410	Consultant:	Parsons Brinckerhoff Quade & Douglas, Inc.		
		Contract and Supplemental Dates:		3/3/2003	
County:	Madison - Wayne -	Project Description:	S/O Rte. E To S/O Rte. 160	% Complete:	93
Route:	67	Type of Work:	LOC-ENV		
Job Number:	J0P0746	Consultant:	QST Infrastructure Inc.		
		Contract and Supplemental Dates:		9/5/1997	
County:	Maries	Project Description:	Replace 3 bridges; one on Rt. 133, one on Rt. N & one on Rt. DD.	% Complete:	86
Route:	133, N & DD	Type of Work:	RD - BR		
Job Number:	J5S0528 (76% \$247,880.00), J5S0530 (97% \$214,162.00), & J5S0531 (100% \$175,864.00)	Consultant:	Horner & Shifrin Inc.		
		Contract and Supplemental Dates:		6/13/2001	

County:	Mc Donald	Project Description:	Phase II archaeological site evaluation	% Complete:	0
Route:	71	Type of Work:	Enviromental		
Job Number:	J7P0601E	Consultant:	Center for Archaeological Reserarch SMSU		
		Contract and Supplemental Dates:		2/4/2003	
County:	Mc Donald	Project Description:	Plans for new 4 lane Bridge / Preliminary and final bridge design Rr A6378 & A6379	% Complete:	95
Route:	71	Type of Work:	BR		
Job Number:	J7P0601I	Consultant:	Hanson Professional Services, Inc.		
		Contract and Supplemental Dates:		5/3/2001	
County:	McDonald	Project Description:	Br. No. A6650, A6651, A6652, A17781, A15871, A6694, A6695, A6696	% Complete:	94
Route:	71	Type of Work:	BR		
Job Number:	J7P0601E	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:		12/5/2001	
County:	McDonald County,	Project Description:	Construct Route 71 as 4-lane freeway from Route H southwest of Pineville, MO to south of Bella Vista, AR	% Complete:	42
Route:	71	Type of Work:	RD		
Job Number:	J7P0601	Consultant:	HNTB		
		Contract and Supplemental Dates:		8/10/2001	
County:	McDonald MO & Be	Project Description:	Toll Feasibility Study - This is added on to the toll study in planning as a supplemental agreement	% Complete:	57
Route:	71	Type of Work:	RD		
Job Number:	J7P0601	Consultant:	HNTB		
		Contract and Supplemental Dates:		11/21/2002	
County:	Miller	Project Description:	Replace and relocate bridge over Tavern Creek and straighten curve 2.3 miles north of Pulaski County. Project involves bridge K-	% Complete:	92
Route:	17	Type of Work:	RD & BR		
Job Number:	J5P0729	Consultant:	Ch2m Hill Inc.		
		Contract and Supplemental Dates:		12/12/2001	

County:	Miller & Camden	Project Description:	Location & Environmental clearances for four-lane relocation. Traffic Analysis for entire Rt. 54 relocation at Lake of the Ozarks	% Complete:	98
Route:	54	Type of Work:	LOC-ENV		
Job Number:	J5P0781	Consultant:	Harding ESE		
		Contract and Supplemental Dates:		6/28/2001	
County:	Monroe	Project Description:	Replace Existing Bridges	% Complete:	97
Route:	C,J & 151	Type of Work:	RD		
Job Number:	J3S0478, J3S0479, J3S0574	Consultant:	URS		
		Contract and Supplemental Dates:		10/30/2000	
County:	Montgomery - Gasc	Project Description:	Mo. River @ Hermann Br. No. A6288 & A56241	% Complete:	82
Route:	19	Type of Work:	BR		
Job Number:	J3P0584	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		6/5/2000	
County:	Montgomery, Warre	Project Description:	Second tier environmental impact statement from Rte. 19 to Lake St. Louis	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341K SIU#7	Consultant:	Jacobs Engineering Group, Inc.		
		Contract and Supplemental Dates:		3/4/2002	
County:	Newton	Project Description:		% Complete:	99
Route:	71	Type of Work:	RD		
Job Number:	J7P0724	Consultant:	TranSystems Corp.		
		Contract and Supplemental Dates:		8/31/2000	
County:	Newton	Project Description:	Intersection Improvements	% Complete:	90
Route:	Bus. 71	Type of Work:	RD		
Job Number:	J7S0710	Consultant:	TranSystems Corp.		
		Contract and Supplemental Dates:		2/13/2001	

County:	Newton-McDonald	Project Description:	Replace Bridges (Big Sugar Creek & Bridge over Spring Branch)	% Complete:	90
Route:	86 & 90	Type of Work:	RD & BR		
Job Number:	J7S0692 & J7S0380	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:		11/16/2000	
County:	Nodaway	Project Description:	Replace Bridge X-671 0.3 mile W/O Rt. 148	% Complete:	99
Route:	B	Type of Work:	BR		
Job Number:	J1S0812	Consultant:	Bartlett & West Engineers		
		Contract and Supplemental Dates:		5/5/2001	
County:	Nodaway	Project Description:	1.2 Miles E/O Route H	% Complete:	99
Route:	V	Type of Work:	RD		
Job Number:	J1S0813	Consultant:	Bartlett & West Engineers		
		Contract and Supplemental Dates:		5/5/2001	
County:	Pemiscot	Project Description:	Hayti Bypass (MOU #2)	% Complete:	93
Route:	I-155 / 412	Type of Work:	CI		
Job Number:	J0I0004E & J0P0035 MOU 2	Consultant:			
		Contract and Supplemental Dates:		4/16/2003	
County:	Pemiscot	Project Description:	Hayti Bypass (MOU # 7)	% Complete:	93
Route:	I-155 / 412	Type of Work:	CI		
Job Number:	J0I0004E & J0P0035 MOU 7	Consultant:			
		Contract and Supplemental Dates:		6/2/2003	
County:	Pemiscot	Project Description:	Hayti Bypass (MOU #1)	% Complete:	86
Route:	I-155/412	Type of Work:	CI		
Job Number:	J0I0004E & J0P0035 MOU 1	Consultant:			
		Contract and Supplemental Dates:		4/16/2003	

County:	Perry	Project Description:	Bridge No. A6643 over Dry Fork Creek	% Complete:	98
Route:	P	Type of Work:	BR		
Job Number:	J0S0657 MOU # B10-1	Consultant:	TranSystems Corp.		
		Contract and Supplemental Dates:		7/30/2001	
County:	Phelps	Project Description:	N/O Rolla To S/O Rolla	% Complete:	99
Route:	63	Type of Work:	LOC-ENV		
Job Number:	J9P0372	Consultant:	HNTB		
		Contract and Supplemental Dates:		8/11/1995	
County:	Phelps - Texas	Project Description:	S/O Rolla To S/O Rte. UU	% Complete:	80
Route:	63	Type of Work:	LOC-ENV		
Job Number:	J9P0482	Consultant:	HNTB		
		Contract and Supplemental Dates:		11/5/1999	
County:	Pike	Project Description:	Slide investigation and report	% Complete:	0
Route:	79	Type of Work:	Geotech		
Job Number:	J3M0031 MOU 30	Consultant:	Terracon		
		Contract and Supplemental Dates:		7/3/2002	
County:	Platte	Project Description:	Bridge No. A6472, Green Hills Road over Route 152. Bridge No. A6473 Route 152 over Line Creek Parkway	% Complete:	0
Route:	152	Type of Work:	BR		
Job Number:	J4U1167	Consultant:	Cook Flatt & Strobel		
		Contract and Supplemental Dates:		2/19/2001	
County:	Platte	Project Description:	Bridge No. A6583 Over Second Creek	% Complete:	14
Route:	92	Type of Work:	BR		
Job Number:	J4P1211	Consultant:	McDonald & Warger		
		Contract and Supplemental Dates:		4/6/2001	

County:	Pulaski	Project Description:	VE Study	% Complete:	0
Route:	I-44	Type of Work:	VE		
Job Number:	J9S0492	Consultant:	Ventry Engineering, L.L.C.		
		Contract and Supplemental Dates:		10/13/2000	
County:	Pulaski	Project Description:	Missouri Avenue to Fort Leonard Wood North Gate	% Complete:	45
Route:	I-44 Spur	Type of Work:	RD		
Job Number:	J9S0492	Consultant:	Tri State		
		Contract and Supplemental Dates:		2/7/2001	
County:	Pulaski	Project Description:	Missouri Avenue from I-44 to Fort Leonard Wood North Gate	% Complete:	24
Route:	I-44 Spur	Type of Work:	RD		
Job Number:	J9S0492 - MOU #1	Consultant:	Alternate Street Design P.A.		
		Contract and Supplemental Dates:		2/20/2001	
County:	Pulaski	Project Description:	Traffic Analysis	% Complete:	54
Route:	I-44 Spur	Type of Work:	TR		
Job Number:	J9S0492 MOU #D9-1	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:		8/22/2001	
County:	Ray - Lafayette	Project Description:	Rte. 10 To Rte. 24	% Complete:	99
Route:	13	Type of Work:	RD		
Job Number:	J4P1102 & J4P1102B	Consultant:	ESE (formerly known as QST Infrastructure, Inc.)		
		Contract and Supplemental Dates:		5/13/1996	
County:	Ray/Lafayette	Project Description:	For bridge inspection and rehabilitation studies for Bridge G-55	% Complete:	0
Route:	13	Type of Work:	BR		
Job Number:	J4P1102M	Consultant:	HNTB		
		Contract and Supplemental Dates:		2/26/2004	

County:	Saline	Project Description:	Blackwater River, Salt Pond Creek, Salt Fork Creek	% Complete:	95
Route:	K, ZZ, O	Type of Work:	RD & BR		
Job Number:	J2S0398, J2S0463, J2S0688	Consultant:	Kuhlmann Design Group Inc.		
		Contract and Supplemental Dates:		9/21/2000	
County:	Shannon	Project Description:	Environmental Impact Study H-79, J-420, G-804	% Complete:	86
Route:	19	Type of Work:	BR		
Job Number:	J9P0436, J9P0437, J9P0438	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		12/20/2002	
County:	Shannon	Project Description:	Replace bridge over Jacks Fork from 0.3 mile to 0.5 mile north of Rte 106 in Eminence. Project involves bridge K-209	% Complete:	66
Route:	19	Type of Work:	Rd & Br		
Job Number:	J9P0501 MOU D9-1	Consultant:	Scott Consulting Engineers P.C.		
		Contract and Supplemental Dates:		7/11/2001	
County:	St. Charles	Project Description:	Construction Inspection	% Complete:	0
Route:	364	Type of Work:	CI		
Job Number:	J6U0803L	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Charles	Project Description:	W/O Woodstone To E/O Harvester	% Complete:	95
Route:	364	Type of Work:	RD		
Job Number:	J6U1028B	Consultant:	Crawford Murphy & Tilly		
		Contract and Supplemental Dates:		12/4/2000	
County:	St. Charles	Project Description:	Final plans for Grading and paving one way outer roads and bridges from Rte 94 at Rte 11 to Rte 94 0.4 mile west of Lunns	% Complete:	90
Route:	364	Type of Work:	RD&BR		
Job Number:	J6U1028B	Consultant:	Ch2m Hill Inc.		
		Contract and Supplemental Dates:		4/1/2002	

County:	St. Charles	Project Description:	Design of Page Avenue W/O 94 to McCluer Road	% Complete:	95
Route:	364	Type of Work:	RD & BR(PE)		
Job Number:	J6U1028C	Consultant:	Crawford Murphy & Tilly		
		Contract and Supplemental Dates:		9/13/1996	
County:	St. Charles	Project Description:	From Hanley Rd. to McCluer Rd.	% Complete:	95
Route:	364	Type of Work:	RD		
Job Number:	J6U1028D	Consultant:	Volz Inc.		
		Contract and Supplemental Dates:			
County:	St. Charles	Project Description:	Develop letting plans / Near intersection of Boschertown Rd. & Little Hills Expressway	% Complete:	90
Route:	370	Type of Work:	RD		
Job Number:	J6U0759N	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		2/5/2001	
County:	St. Charles	Project Description:	Ramp modification at Ramp 3 Rte 40 and Rte 94 (from W/O rte K to W/O rte 94)	% Complete:	95
Route:	40	Type of Work:	RD		
Job Number:	J6P0672E	MOU D6-3	Consultant: Kuhlmann Design Group Inc.		
		Contract and Supplemental Dates:		7/23/2003	
County:	St. Charles	Project Description:	Interchanges and major improvements on Route 40 from I-70 to Route 94	% Complete:	99
Route:	40	Type of Work:	RD & BR		
Job Number:	J6P0672	Consultant:	P.B. Booker		
		Contract and Supplemental Dates:		1/12/2001	
County:	St. Charles	Project Description:	Hazwaste Tank Removal	% Complete:	99
Route:	40	Type of Work:	Environmental		
Job Number:	J6P0672D	MOU D6-1	Consultant: TSI Engineering		
		Contract and Supplemental Dates:		8/14/2003	

County:	St. Charles	Project Description:	Environmental Gas tank removal consultation	% Complete:	90
Route:	40	Type of Work:	Environmental		
Job Number:	J6P0672I MOU D6-1	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		1/12/2002	
County:	St. Charles	Project Description:	Rte. N to Hanley Road	% Complete:	84
Route:	40	Type of Work:	RD & BR(PE)		
Job Number:	J6U1028	Consultant:	Delich Roth & Goodwillie		
		Contract and Supplemental Dates:		10/3/1996	
County:	St. Charles	Project Description:	Provide asbestos third party air-monitoring on Parcel 39 & Parcel P30	% Complete:	0
Route:	40, N	Type of Work:			
Job Number:	J6U1028F	Consultant:	Sitex Environmental Inc.		
		Contract and Supplemental Dates:		10/4/2001	
County:	St. Charles	Project Description:	Develop Letting Plans for Missouri Research Park Interchange	% Complete:	98
Route:	40/61	Type of Work:	RD		
Job Number:	J6P1448B	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		2/1/2002	
County:	St. Charles	Project Description:	Roadway approaches for the replacement of Bridges L503 over Hostettier Creek I 504 over Perigue Creek and I 505 over	% Complete:	58
Route:	79	Type of Work:	RD		
Job Number:	J6P1532	Consultant:	CRD Associates		
		Contract and Supplemental Dates:		12/5/2001	
County:	St. Charles	Project Description:	from N/O Siedentop to rte N	% Complete:	90
Route:	94	Type of Work:	RD		
Job Number:	J6S1489 MOU #3	Consultant:	Volz Inc.		
		Contract and Supplemental Dates:		6/14/2000	

County:	St. Charles	Project Description:	Rte. I-70 Over Norfolk Southern Rr	% Complete:	95
Route:	I-70	Type of Work:	BR		
Job Number:	J6I0624	Consultant:	Hanson Professional Services, Inc.		
		Contract and Supplemental Dates:		4/17/1998	
County:	St. Charles	Project Description:	I-70 & 40-61 Interchange Br. No. A43201 A43231 I 06242 A5406 A5461 through A5464 A5467 &	% Complete:	0
Route:	I-70	Type of Work:	BR		
Job Number:	J6I0736D	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		4/17/2003	
County:	St. Charles	Project Description:	Route 94 Interchange	% Complete:	90
Route:	I-70	Type of Work:	RD		
Job Number:	J6I0950	Consultant:	George Butler Associates Inc.		
		Contract and Supplemental Dates:		7/20/1998	
County:	St. Charles	Project Description:	West Of Route C To Route K	% Complete:	79
Route:	I-70	Type of Work:	RD		
Job Number:	J6I1431	Consultant:	Heideman & Associates Inc.		
		Contract and Supplemental Dates:		7/7/2000	
County:	St. Charles	Project Description:	Bridge Nos. A6475 & A6476 over Dardeane Cr. & Little Dardeane Cr	% Complete:	95
Route:	Z	Type of Work:	BR		
Job Number:	J6S0711	Consultant:	Parsons Brinckerhoff Quade & Douglas, Inc.		
		Contract and Supplemental Dates:		3/26/2001	
County:	St. Clair	Project Description:	Collins Bypass	% Complete:	77
Route:	13	Type of Work:	RD & Br		
Job Number:	J7P0428	Consultant:	HNTB		
		Contract and Supplemental Dates:		12/15/2000	

County:	St. Francois	Project Description:	Bridge No. A6355	% Complete:	98
Route:	67	Type of Work:	BR		
Job Number:	J0P0591B	Consultant:	Parsons Brinckerhoff Quade & Douglas, Inc.		
		Contract and Supplemental Dates:		3/15/2001	
County:	St. Louis	Project Description:	Old State Road Interchange - Design Left Hand Turning Lane	% Complete:	92
Route:	100	Type of Work:	RD		
Job Number:	J6S1577 MOU D6-3	Consultant:	Horner & Shifrin Inc.		
		Contract and Supplemental Dates:		6/7/2001	
County:	St. Louis	Project Description:	I-170 at I-270 Construction Consultation	% Complete:	5
Route:	170	Type of Work:	RD		
Job Number:	J6I1080B Work Auth. 7	Consultant:	Sverdrup Civil		
		Contract and Supplemental Dates:		9/10/2001	
County:	St. Louis	Project Description:	From N/O Olive Rd to N/O Delmar Blvd	% Complete:	86
Route:	170	Type of Work:	RD		
Job Number:	J6I1081B MOU 3	Consultant:	TSI Engineering		
		Contract and Supplemental Dates:		1/22/2002	
County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	21	Type of Work:	CI		
Job Number:	J6P1401	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Contract Plans to Construct turn lanes at Price Road intersection in Olivette	% Complete:	95
Route:	340	Type of Work:	RD		
Job Number:	J6S1521	Consultant:	TSI Engineering		
		Contract and Supplemental Dates:		1/30/2002	

County:	St. Louis	Project Description:	Clarkson Road Sound Wall Design	% Complete:	75
Route:	340	Type of Work:	RD		
Job Number:	J6S1593 D6-2	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:	10/15/2002		
County:	St. Louis	Project Description:	Replace Bridge over Rte 340 Br. No. A6648	% Complete:	0
Route:	340	Type of Work:	BR		
Job Number:	J6U1096	Consultant:	Kuhlmann Design Group Inc.		
		Contract and Supplemental Dates:	1/3/2002		
County:	St. Louis	Project Description:	Dredging and Dredge Disposal Area for Creve Coeur Lake	% Complete:	95
Route:	364	Type of Work:	BR		
Job Number:	J6U0803T	Consultant:	Sverdrup Civil		
		Contract and Supplemental Dates:	7/11/2000		
County:	St. Louis	Project Description:	I-270 To St. Louis City Limits / Halls Ferry Circle to N/O rte. 67	% Complete:	65
Route:	367	Type of Work:	PM		
Job Number:	J6U1044 & J6U1085	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:	9/1/2000		
County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	367 & 67	Type of Work:	CI		
Job Number:	J6U0913, J6P1501 & J6S1496	Consultant:	Crawford Murphy & Tilly		
		Contract and Supplemental Dates:	7/26/2002		
County:	St. Louis	Project Description:	Replace Bridges over I-255 - #A12323	% Complete:	99
Route:	61/67	Type of Work:	RD & BR		
Job Number:	J6P1471	Consultant:	Horner & Shifrin Inc.		
		Contract and Supplemental Dates:	12/4/2000		

County:	St. Louis	Project Description:	Lemay Ferry Road Intersection	% Complete:	90
Route:	61/67	Type of Work:	RD		
Job Number:	J6S1493	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		8/24/2001	
County:	St. Louis	Project Description:	CCTV communications design plans of Rte 61/67 from Big Bend Rlvd To E Concord Ave	% Complete:	83
Route:	61-67 and 364	Type of Work:	TR		
Job Number:	J6P1677 MOU TR6-03-06	Consultant:	Parsons Brinkerhoff		
		Contract and Supplemental Dates:		3/3/2003	
County:	St. Louis	Project Description:	Develop letting plans for replacing Norfolk Southern RR Bridge	% Complete:	20
Route:	67	Type of Work:	RD & BR		
Job Number:	J6P1686	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:		12/3/2003	
County:	St. Louis	Project Description:	Lindgergh Tunnel	% Complete:	0
Route:	67	Type of Work:	RD		
Job Number:	J6P1742	Consultant:	Parsons Brinckerhoff Quade & Douglas, Inc.		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Lambert Airport Expansion Plan Review	% Complete:	90
Route:	67	Type of Work:			
Job Number:	J6U1119 MOU D6-1	Consultant:	Crawford Murphy & Tilly		
		Contract and Supplemental Dates:		6/13/2001	
County:	St. Louis	Project Description:		% Complete:	0
Route:	67	Type of Work:	RD		
Job Number:	J6X1350F MOU #1	Consultant:	Volz Inc.		
		Contract and Supplemental Dates:		7/17/1999	

County:	St. Louis	Project Description:	Contract for Preliminary Plan design at I-270 and Page interchange	% Complete:	96
Route:	D	Type of Work:	RD		
Job Number:	J6U1045	Consultant:	Kuhlmann Design Group Inc.		
		Contract and Supplemental Dates:		11/4/2001	
County:	St. Louis	Project Description:	Baxter Road To Route 340 (Clarkson Road)	% Complete:	70
Route:	HH	Type of Work:	RD		
Job Number:	J6U0808	Consultant:	Volz Inc.		
		Contract and Supplemental Dates:		9/14/2000	
County:	St. Louis	Project Description:	McDonnell BLVD. OVER RTE I-270, Bridge No. A6350, Retaining Walls No. A6352 & A6353 - Bridge Design only	% Complete:	98
Route:	I-270	Type of Work:	BR		
Job Number:	J6I0423B	Consultant:	Crawford Murphy & Tilly		
		Contract and Supplemental Dates:		10/19/2000	
County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	I-270	Type of Work:	CI		
Job Number:	J6I0423B	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Rte. 340 Over I-270	% Complete:	100
Route:	I-270	Type of Work:	RD		
Job Number:	J6I0646	Consultant:	WVP Corporation		
		Contract and Supplemental Dates:		5/9/1997	
County:	St. Louis	Project Description:	Parking lot reconstruction	% Complete:	90
Route:	I-270	Type of Work:	RD		
Job Number:	J6I0646 MOU D6-8	Consultant:	URS		
		Contract and Supplemental Dates:		2/13/2003	

County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	I-270	Type of Work:	CI		
Job Number:	J6I1080B	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Intelligent Transportation System design and ramp metering at interchanges from Rte. 40 to Rte. 21	% Complete:	43
Route:	I-270	Type of Work:	ITS		
Job Number:	J6I1430, J6I1573	Consultant:	Parsons Brinckerhoff Quade & Douglas, Inc.		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Pilot Noise Study: West side of I-270 from Olive St. Rd. to Page Ave. - Orchard Lake Subdivision	% Complete:	95
Route:	I-270	Type of Work:	Environmental		
Job Number:	N/A	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:		5/15/2003	
County:	St. Louis	Project Description:		% Complete:	0
Route:	I-270 (at Dougherty	Type of Work:	TR		
Job Number:	MOU TR6-03-08	Consultant:	Crawford Bunte Brammeier		
		Contract and Supplemental Dates:		12/22/2003	
County:	St. Louis	Project Description:	Bridges A6240 & A6241 over Allenton Road	% Complete:	98
Route:	I-44	Type of Work:	BR		
Job Number:	J6I0729	Consultant:	Modjeski & Masters Inc.		
		Contract and Supplemental Dates:		3/16/2001	
County:	St. Louis	Project Description:	Transportation Investment Plan	% Complete:	85
Route:	I-55	Type of Work:	PL		
Job Number:	J6I1627	Consultant:	Crawford Bunte Brammeier		
		Contract and Supplemental Dates:		2/26/2003	

County:	St. Louis	Project Description:	Poplar Street Retrofit	% Complete:	95
Route:	I-64	Type of Work:	BR		
Job Number:	J6I0985	Consultant:	Jacobs Engineering Group, Inc.		
		Contract and Supplemental Dates:	8/16/1993		
County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	I-64	Type of Work:	CI		
Job Number:	J6I0985H	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Develop letting plans	% Complete:	41
Route:	I-64	Type of Work:	RD		
Job Number:	J6I1356	Consultant:	Parsons Brinkerhoff		
		Contract and Supplemental Dates:	7/1/2002		
County:	St. Louis	Project Description:	Preliminary, right of way and final design plans 6th street ramp to I-64	% Complete:	30
Route:	I-64	Type of Work:	BR		
Job Number:	J6I1667	Consultant:	P.B. Booker		
		Contract and Supplemental Dates:	2/21/2003		
County:	St. Louis	Project Description:	Remove pedestrian overpass	% Complete:	51
Route:	I-64	Type of Work:	RD		
Job Number:	J6I1747	Consultant:	Woolpert LLP		
		Contract and Supplemental Dates:	12/4/2003		
County:	St. Louis	Project Description:	Olive Road interchange from north of Olive Road to north of Delmar Blvd. Rehabilitate bridges A-2798R and A-2794R	% Complete:	8
Route:	I-70	Type of Work:	BR		
Job Number:	J6I1081B	Consultant:	Modjeski & Masters Inc.		
		Contract and Supplemental Dates:	9/10/2002		

County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	I-70	Type of Work:	CI		
Job Number:	J6I1220D	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	W/O Fee Fee Road to E/O I-170 - Interstate Resurfacing	% Complete:	98
Route:	I-70	Type of Work:	RD		
Job Number:	J6I1483	Consultant:	Ch2m Hill Inc.		
		Contract and Supplemental Dates:		2/8/2001	
County:	St. Louis	Project Description:	Construction Inspection	% Complete:	50
Route:	I-70	Type of Work:	CI		
Job Number:	J6I1581	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Prepare letting plans for Enhancements to I-70; landscaping and retaining walls I-70 in the city of St Louis. Goodfellow to the	% Complete:	90
Route:	I-70	Type of Work:	RD		
Job Number:	J6I1581	Consultant:	HNTB		
		Contract and Supplemental Dates:		5/21/2002	
County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	I-70	Type of Work:	CI		
Job Number:	J6P1542B	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis	Project Description:	Prepare plans to replace existing traffic signal and lighting facilities I-70 @ Cass I-70 @ Broadway Rte N @ Walnut Grove	% Complete:	100
Route:	I-70 & N	Type of Work:	TR		
Job Number:	J6P1559 TR-01-21	Consultant:	Bucher Willis & Ratliff		
		Contract and Supplemental Dates:		8/14/2000	

County:	St. Louis	Project Description:	Retaining Wall along S. Mo. Bottom Rd.	% Complete:	85
Route:	South Mo. Bottom R	Type of Work:	RD		
Job Number:	J6M0033	Consultant:	HNTB		
		Contract and Supplemental Dates:		1/24/2001	
County:	St. Louis	Project Description:	Construction Inspection	% Complete:	0
Route:	various	Type of Work:	CI		
Job Number:	J6P1674	Consultant:	EE Doerr & Associates		
		Contract and Supplemental Dates:			
County:	St. Louis - St. Charl	Project Description:	Bridge Location Study	% Complete:	4
Route:	40/I-64	Type of Work:	RD		
Job Number:	J6P1436	Consultant:	Harding ESE		
		Contract and Supplemental Dates:		4/1/2001	
County:	St. Louis & Jefferso	Project Description:	Bridge Replacement over the Meramec River.	% Complete:	98
Route:	61	Type of Work:	RD & BR		
Job Number:	J6U0974	Consultant:	Crawford Murphy & Tilly		
		Contract and Supplemental Dates:		4/26/2001	
County:	St. Louis & St. Charl	Project Description:	Traffic Design & Operation Services in St. Louis Metro area. ITS Communications design for existing ITS devices on rte. 364 & 40	% Complete:	0
Route:	I-64 (US 40) & 364	Type of Work:	ITS		
Job Number:	J6S1755 TR6-03-07	Consultant:	HNTB		
		Contract and Supplemental Dates:		11/21/2003	
County:	St. Louis & St. Charl	Project Description:	design and install ITS devices on I-70 from downtown St. Louis to Rte. W in St. Charles County	% Complete:	12
Route:	I-70	Type of Work:	ITS		
Job Number:	J6I1572 & J6I1735	Consultant:	HNTB		
		Contract and Supplemental Dates:		8/15/2003	

County:	St. Louis (St. Louis	Project Description:	design and plans preparation for the replacement of Bridge No. A70R0 & A70R1	% Complete:	0
Route:	I-64	Type of Work:	BR		
Job Number:	J6I1605 & J6I1606	Consultant:	Hanson Professional Services, Inc.		
		Contract and Supplemental Dates:		10/14/2003	
County:	St. Louis and Jeffer	Project Description:	Ecological Services	% Complete:	94
Route:	61	Type of Work:	Environmental		
Job Number:	J6U0974	Consultant:	Ecological Specialist, Inc.		
		Contract and Supplemental Dates:		8/5/2002	
County:	St. Louis City	Project Description:	Prepare the environmental impact statement, urban design, traffic analysis and public involvement from Snoede Road to Tower	% Complete:	99
Route:	I-64	Type of Work:	RD		
Job Number:	J6I0978	Consultant:	HNTB		
		Contract and Supplemental Dates:		12/18/2001	
County:	St. Louis City	Project Description:	Seismic retrofit, replace drainage system and paint girders. Includes retrofit at Ramon from 16th to 18th street and 20th to	% Complete:	26
Route:	I-64	Type of Work:	BR		
Job Number:	J6I0985I MOU TR-01-20	Consultant:	Sverdrup Civil		
		Contract and Supplemental Dates:		9/10/2001	
County:	St. Louis City	Project Description:	New Mississippi River Bridge	% Complete:	0
Route:	I-70	Type of Work:	PM		
Job Number:	J6I0984, J6U1086, J6U1086B, J6U1086C, J6U1086E	Consultant:	HNTB		
		Contract and Supplemental Dates:			
County:	St. Louis City	Project Description:	Kingshighway Over Rte. I-70	% Complete:	98
Route:	I-70	Type of Work:	BR		
Job Number:	J6I1375	Consultant:	Kuhlmann Design Group Inc.		
		Contract and Supplemental Dates:		3/24/2000	

County:	St. Louis City	Project Description:	Replace bridges at Kingshighway & O'Fallon Park / Slide Repair	% Complete:	0
Route:	I-70	Type of Work:	RD		
Job Number:	J6I1375 MOU D6-9	Consultant:	URS		
		Contract and Supplemental Dates:		12/23/2002	
County:	St. Louis City	Project Description:	Reconstruct the Approaches to the Poplar Street Bridge	% Complete:	26
Route:	I-70	Type of Work:	RD		
Job Number:	J6U1086B	Consultant:	Parsons Brinckerhoff Quade & Douglas, Inc.		
		Contract and Supplemental Dates:		3/26/2001	
County:	St. Louis City & Cou	Project Description:	General Planning Study from River Des Peres to Murdoch. Study will investigate ways to improve access to communities and to	% Complete:	99
Route:	I-44	Type of Work:	RD		
Job Number:	J6I1442 MOU #1	Consultant:	P.B. Booker		
		Contract and Supplemental Dates:		12/20/1999	
County:	St.Louis	Project Description:	Traffic design and Operations, Traffic Data Collection, Bridge design	% Complete:	0
Route:	340	Type of Work:	TR		
Job Number:	TR01-33	Consultant:	Crawford Bunte Brammeier		
		Contract and Supplemental Dates:		12/21/2001	
County:	Statewide	Project Description:	Various	% Complete:	0
Route:	VARIOUS	Type of Work:	ITS		
Job Number:	ITS 129001	Consultant:	TranSystems Corp.		
		Contract and Supplemental Dates:		9/14/2000	
County:	Ste. Genevieve	Project Description:	Replace bridges over River Auxvases and Saline Creek from 1.5 miles north of Rte .11 to 0.2 mile south of Rte .11 near St. Marys	% Complete:	95
Route:	61	Type of Work:	BR		
Job Number:	J0P0672	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:		6/17/2002	

County:	Taney	Project Description:	Cultural Resource Investigation for replacement of Br. H-39 over Rull Creek	% Complete:	0
Route:	160	Type of Work:	Environmental		
Job Number:	J8P0612	Consultant:	Center for Archaeological Research SMSU		
		Contract and Supplemental Dates:		10/11/2001	
County:	Taney	Project Description:	From Rte 165 In Hollister South To Arkansas Line. (With supplemental agreement for RW Plans) The first agreement was	% Complete:	74
Route:	65	Type of Work:	RD		
Job Number:	J8P0609 & J8P0609B	Consultant:	EFK Moen, LLC		
		Contract and Supplemental Dates:		2/1/2000	
County:	Taney	Project Description:	From South Of Rte 76 In Branson To Rte 165. R/W Plans only (with supplemental agreement for final plans/Bridge design done	% Complete:	78
Route:	65	Type of Work:	RD		
Job Number:	J8P0609B	Consultant:	EFK Moen, LLC		
		Contract and Supplemental Dates:		2/1/2000	
County:	Taney	Project Description:	City of Branson Rte 76 intersections	% Complete:	30
Route:	76	Type of Work:	RD		
Job Number:	J8S0719	Consultant:	Affinis		
		Contract and Supplemental Dates:			
County:	Taney - Stone	Project Description:	Branson Loop	% Complete:	96
Route:	465	Type of Work:	RD & BR		
Job Number:	J8P0622 & J8P0622D & J8P0622E & J8P0623	Consultant:	HNTB		
		Contract and Supplemental Dates:		3/5/1993	
County:	Texas	Project Description:	Environmental Impact Study / Bridge over Jacks Fork	% Complete:	77
Route:	17	Type of Work:	BR		
Job Number:	J9P0440	Consultant:	Harrington & Cortelyou Inc.		
		Contract and Supplemental Dates:		6/16/2003	

County:	Various	Project Description:	Second tier environmental document study Kansas City to St Louis	% Complete:	6
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341B	Consultant:	HNTB		
		Contract and Supplemental Dates:		12/5/2001	
County:	Various	Project Description:	Public Involvement Consultant for second tier environmental document study	% Complete:	0
Route:	I-70	Type of Work:	Environmental		
Job Number:	J4I1341C	Consultant:	HNTB		
		Contract and Supplemental Dates:		2/26/2002	
County:	Various	Project Description:	Survey Services	% Complete:	0
Route:	VARIOUS	Type of Work:	RD		
Job Number:	D4-6 MOU #6	Consultant:	Wilson & Company		
		Contract and Supplemental Dates:		1/2/2001	
County:	Various	Project Description:	Roundabout Guidelines	% Complete:	0
Route:	Various	Type of Work:	RD		
Job Number:	GHQ 1	Consultant:	HDR Engineering		
		Contract and Supplemental Dates:		6/8/2001	
County:	Various	Project Description:	Bridge Replacements	% Complete:	99
Route:	VARIOUS	Type of Work:	BR		
Job Number:	J7S0443 & VARIOUS	Consultant:	Delich Roth & Goodwillie		
		Contract and Supplemental Dates:		11/22/2000	
County:	Various	Project Description:	Set Estimates	% Complete:	96
Route:	Various	Type of Work:	RD		
Job Number:	MOU D6-9	Consultant:	EFK Moen, LLC		
		Contract and Supplemental Dates:		6/27/2002	

County:	Various	Project Description:	Replace Bridge Decks	% Complete:	99
Route:	VARIOUS	Type of Work:	BR		
Job Number:	VARIOUS	Consultant:	Sprenkle & Associates		
		Contract and Supplemental Dates:		11/20/2000	
County:	Various	Project Description:	Third Party Air Monitoring	% Complete:	0
Route:	Various	Type of Work:	RD		
Job Number:	Various	Consultant:	Eagle Environmental Inc.		
		Contract and Supplemental Dates:		11/6/2000	
County:	Various (Kansas)	Project Description:	ITS Design	% Complete:	10
Route:	Various	Type of Work:	ITS		
Job Number:	J4I1327C MOU D4-1	Consultant:	Black & Veatch		
		Contract and Supplemental Dates:		4/8/2003	
County:	Washington	Project Description:	Quarterly groundwater monitoring and reporting	% Complete:	0
Route:	47	Type of Work:	Environmental		
Job Number:	J9P0443	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		5/2/2003	
County:	Washington	Project Description:	Quarterly groundwater monitoring (at the former Coleman's Service Station)	% Complete:	0
Route:	47/21	Type of Work:	Environmentsl		
Job Number:	J9P0443	Consultant:	Burns & McDonnell		
		Contract and Supplemental Dates:		5/2/2003	