

2006 - 2010

Highway and Bridge Construction Schedule

RSMo 21.795.2.(3)

The Highway and Bridge Construction Schedule identifies highway and bridge projects funded for right-of-way acquisition and/or construction during the five-year period between July 1, 2005, and June 30, 2010.

Projects on this schedule are funded and represent a commitment to implement an improvement, purchase right-of-way and or construct. Projects on this schedule with right-of-way funding only represent a commitment to buy right-of-way, not a commitment to construct.

There are a number of assumptions and requirements that must be met for project construction to begin. Some assumptions and requirements apply to all projects. Other assumptions and requirements vary depending upon the complexity of the project. These assumptions are:

- The assumed funding levels from state and federal sources are reached.
- All environmental requirements and clearances are obtained.
- Any legal matters are resolved.
- Right-of-way acquisition and utility relocation occur as scheduled.
- Concurrence is obtained from the metropolitan planning organizations for projects in the Columbia, Joplin, Kansas City, St. Joseph, St. Louis, Springfield, and Jefferson City areas.