

Prepared by : Parsons Brinckerhoff

Prepared by : Parsons Brinckerhoff

	CALENDAR																											
	2002					2003												2004										
TASK DESCRIPTION	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL				
Planning and Conceptual Design																												
Preliminary Engineering																												
Right-of-Way Design Plans																												
Final Design Plans																												
Land-Use and Marketing Plan and RFP																												
Pubilc Involvement																												