

Program Estimates Compared to Costs of Projects Completed in SFY 2002

RSMo 21.795.2(5,6)

KEY

County Location of Project		Job Number Used to Track Project Costs		Project Estimate From the Most Recent Program		Percent Difference Between Estimate and Cost to Complete	
				(Dollars in Thousands)			
County	Rte.	Job Number	Award Date	Description of Location/Improvement	Estimate	Cost to Complete	Percent Difference
				Reasons:			
	Route Location of Project		State Fiscal Year in Which Work Was Started	Project Description and Reason Project Cost varies from Project Estimate by more than 10% or \$5 million. Reason for Increase or Decrease		Contract Award, Right of Way and Construction Engineering Costs	